RESOLUTION NO. 2021-206

APPROVE CHANGE ORDER NO. 3, LOCAL LEVEL
HORNBERGER AVENUE PHASE II
FOR
RICHARD T. BARRETT PAVING COMPANY, INC.

WHEREAS, Township Engineer, Colliers Engineering & Design, has reviewed the work
completed by Richard T. Barrett Company, Inc.; and

WHEREAS, Colliers Engineering & Design., recommended Change Order No. 3, Local Level
(see Scheduled “A” attached) for Hornberger Avenue Phase II to Richard T. Barrett Paving Company,
Inc., 400 Prospect Street, Trenton, NJ, 08618; and

WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the
Township Engineer at their November 10, 2021 meeting and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Change Order No. 3, Local Level 2 for Hornberger
Avenue Phase II is hereby approved: Richard T. Barrett Paving Company, Inc., as recommended by the
Township Engineer.
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Certification of Funds by CFO:
Account # Amount
General Capital
Ordinance No. 2016-36 ($26,964.30) Cha cal Level
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State
of New Jersey, do hereby certify that certification of available funds has been provided to the governing
body and that the foregoing is a true copy of the Resolution approved by Township Council at their

November 10, 2021 meeting. %)/ o .
< 162/’.’7/7//‘( y > /////) (/)m:

Nafcy L. Erlstpn, RMC
Township Clerk

Note: This Resolution approves Change Order No. 3, Local Level for Hornberger Avenue Phase I1.
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2000 Midlantic Drive “\S cHedvie A ¢

Suite 100

Mount Laurel New Jersey 08054

Main: 877 627 3772 Engineering
colliersengineering.com & DE‘Sign

November 8, 2021

Ms. Nancy Erlston, Clerk
711 Broad Street,
Florence, NJ 08518

NJDOT FY2016 Municipal Aid Program Roadway Improvements
for Hornberger Avenue, Phase Il - Length = 2000 If - Parish to 6%
Florence Township, Burlington County NJ

Request Execution of Local Government Change Order No. 3 Final - Net Reduction $26,964.30
Colliers Engineering & Design Project No. FLT-064

Dear Ms. Erlston,

Please accept this letter as our formal request for Council to pass a resolution accepting a local level
Change Order No. 3, reducing the current contract price to the original contract price.

Change Order No. 3, Local Level, reflects a net reduction of $26,964.30, thus reducing the current
contract amount from $293,569.30 to $266,605.00, the original contract amount. This should be
done before acting on the NJDOT Formalized Final Change Order.

Recommendation:

Please consider passing a resolution to accept and file Change Order No. 3, local only, that reduces
the current contract down to the original contract amount.

Once this is filed, we ask that Council consider signing the NJDOT Final Change Order No. 1, in NJDOT
Format, as noted on previous correspondence, that shows the exact quantities of all contract pay
items, including supplemental items added to the scope of work.

This DOT Final Change Order form will then be used to close-out this project and obtain the final
payment from the Local Aid Office. Please refer to our most recent reports for these close out
documents and final payment recommendation.

If you should require any additional information regarding our recommendations, please do not
hesitate to call me at (856)-340-9920.

Sincerely,

—
/|

™, !;

L‘% A VAN
Theodore Wilkinsoh, PE for
Colliers Engineering & Design
TW/tw
ce: CFO

Administrator

Maser Consulting is now Colliers Engineering & Design



Project No. FLT-064
November 2, 2021
Page2 |2

R:\Projects\FLT\FLT-064\DOT Close Out File\Final Payment & CO\211108 Change Order No 3 Local flt064.docx




Form SA-1 2/01 Sheet 1 of 1
NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMEN’
CHANGE ORDER NUMBER - 1 -Fina
STATE AID PROJECT

Project FY 2016 NJDOT Local Aid - Resurfacing of Hornberger Avenue - Phase 2
Municipality Township of Florence

County Burlington County

Contractor Richard T. Barrett Paving Co.

In accordance with the project Supplementary Specification, the following are changes in the contract.

Location and Reason for Change (Attach additional sheets if required)

This change order reflects the reduction, supplemental, and extra item adjustments made for the actual quantity of work performed in the field
compared to the bid quantities. Also reflects and certifies the reduction to zero for fuel price adjustments. Contractor had no requisition for fuel
price fluctuation; project too small. This final change order also includes the labor equipment, material and traffic control officers to install three (3)
new MUTCD compliant Speed Tables for pedestrian crossings, as per Owner's Request.

Item No. Description Quantity (+/-) Unit __Unit Price Amount
1 HMA MILLING, VARIABLE DEPTH -20 SY $4.05 -$81.00
2 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK -135.5 Sy $7.00 -$948.50
3 SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK -30 TON $60.00 -$1,800.00
4 SUPERPAVE 9.56M64 HOT MIX ASPHALT SURFACE COURSE, 2" TO -225 TON $90.20 -$20,295.00
5 UNCLASSIFIED EXCAVATION (IF AND WHERE INDICATED) 37.4 cY $10.00 $374.00
6 CONCRETE SIDEWALK, 4" THICK -5 sY $72.00 -$360.00
7 BEVEL CONCRETE JOINTS (CURB OR SIDEWALK) -20.00 SF $12.00 -$240.00
8 CONCRETE CURB PATCH -5 SF $20.00 -$100.00
9 6"X8"X18" CONCRETE VERTICAL CURB -20 LF $30.00 -$600.00
10 DETECTABLE WARNING SURFACE -1.5 SY $240.00 -$360.00
12 DRUMS -40 UNIT $1.00 -$40.00
15 4" LONG LIFE EPOXY STRIPE (DOUBLE YELLOW, EACH STRIP; -300 LF $0.90 -$270.00
17 ERS- INLET RETROFIT GRATE PLATE -1 UNIT $250.00 -$250.00
18 CLEANING AND SEALING JOINTS IN CONCRETE PAVEMENT -6930 LF $1.00 -$6,930.00
19 SAWING AND SEALING JOINTS IN HMA -6650 LF $1.60 -$10,640.00
20 REGULATORY AND WARNING SIGNS 299.36 SF $37.00 $11,076.32
21 FUEL PRICE ADJUSTMENT -1 LS $200.00 -$200.00
22 TRAFFIC CONTROL OFFICERS 0.545 LS $6,000.00 $3,270.00
A1 HMA MILLING, VARIABLE DEPTH -51.4 SY $4.05 -$208.17
A2 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK -95.5 SY $7.00 -$668.50
A3 SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK -17 TON $60.00 -$1,020.00
A4 SUPERPAVE 9.5M64 HOT MIX ASPHALT SURFACE COURSE, 2" TO -45.08 TON $90.20 -$4,066.22
A5 UNCLASSIFIED EXCAVATION (IF AND WHERE INDICATED) 0.7 cY $10.00 $7.00
A6 CONCRETE SIDEWALK, 4" THICK 1.8 SY $72.00 $129.60
A7 BEVEL CONCRETE JOINTS (CURB OR SIDEWALK) -5 SF $12.00 -$60.00
A8 CONCRETE CURB PATCH -5 SF $20.00 -$100.00
A9 REINFORCED CONCRETE, 6" THICK 17.5 SY $78.00 $1,365.00
A10 6"X8"X18" CONCRETE VERTICAL CURB 52.4 LF $30.00 $1,572.00
A1 DETECTABLE WARNING SURFACE 1.3 SY $240.00 $312.00
A12 4" LONG LIFE EPOXY STRIPE (DOUBLE YELLOW, EACH STRIP; -316 LF $0.90 -$284.40
A13 TOPSOILING, FERTILIZING, AND HYDROSEEDING 27.2 SY $10.00 $272.00
A14 CLEANING AND SEALING JOINTS IN CONCRETE PAVEMENT -2920 LF $1.00 -$2,920.00
A15 SAWING AND SEALING JOINTS IN HMA -2813 LF $1.60 -$4,500.80
A16 15 INCH REINFORCED CONCRETE PIPE -42 LF $150.00 -$6,300.00
S-23 MILLING (SPEED TABLES) 240 SY $26.00 $6,240.00
S-24 BASE COURSE, 25M64 (SPEED TABLES) 7.92 TONS $185.00 $1,465.20
S-25 SURFACE COURSE, 9.5M64 (SPEED TABLES) 30 TONS $240.00 © $7,200.00
S-26 STRIPING (SPEED TABLES) 3 UN $990.00 $2,970.00
S-27 12" DUCTILE IRON CULVERT PIPE, COMPLETE 40 LF $214.39 $8,575.60
S-28 RELOCATE EXISTING SIGNS 2 UN $50.00 $100.00
Amount of Original Contract $ 266,605.00 Extra $ 15,107.92
Supplemental $ 26,550.80

Adjusted amount Based on —_—
Change Order No. 1..... $ 248,291.13 Reduction $ (59,972.59)

Total Change for $ (18,313.87)

% Change in Contract

[(+) Increase or (-) -6.87 %
Approved:
(Engineer) (Date) (District Manager) (Date)
(Bureau of Local Aid)
(Presiding Officer) (Date)

(Contractor) (Date)



RICHARD T. BARRETT

400 Prospect Street
Trenton, NJ 08618-2630
Phone: (609) 882-2236 Fax: (609) 396-0572
www.rtbarrettpaving.com

PAVING COMPANY, INC.

BLACK TOP

TARS

ROAD OILS

TRAP ROCK

GRAVEL

DRIVEWAYS

PARKING AREAS

GAS STATIONS

ROADS

EXCAVATING

GRADING

SEAL COATING

October 25, 2021

Township of Florence

711 Broad Street
Florence, NJ 08518

Invoice #3 Hornberger II. — Total Quantity to Date

Item 1
Item 2
Item 3
Item 4
[tem 5
Item 6
Item 7
Item 8
Item 9

Item 10
Item 11
ftem 12
Item 13
Item 14

[tem 15

[tem 16
[tem 17
Item 18
Item 19
Item 20
Item 21
[tem 22

HMA Milling 5080 sy.
DGA Base Course (@ 6 284.50 sy.
Superpave 19M64 @ 47 70 tons

Superpave 9.5M64 (@ 2-2.5” 550 tons

Unclassified Excavation 47.40 cy.
Concrete Sidewalk @ 4” 445 sy.
Bevel Concrete Joints 0
Concrete Curb Patch 0

6x 87x 18” Concrete

Vertical Curb 380 Lf.

Detectable Warning Surface 13.50 sy.
Construction Signs 200 sf.
Drums 0
Breakaway Barricade 10 units
24” Long Life Epoxy

Stripe White 225 1L
4” Long Life Epoxy Double

Yellow, Each Stripe White, Blue 2800 Lf.
Topsoiling, Fertilizing 425 sy.
ERS-Inlet Retrofit Grate 0
Cleaning and Sealing Joints 2070 Lf.
Sawing and Sealing Joints 2350 Lf.
Regulatory & Warning Signs 349.36 sf.
[Fuel Price Adjustment

Traffic Control Officers

Re: Final — Invoice #3
Hornberger II — MA 2016

@$ 4.05/sy.

@$ 7.00/sy.

@$ 60.00/tn.
@$ 90.20/mn.

@ $ 10.00/cy.
@$ 72.00/sy.

@$ 12.00/sf.
@$ 20.00/sf.

@$ 30.00/Lf.
@ $240.00/sy.
@$ 5.00/st.
@$% 1.00/un.
@ $ 10.00/un.
@$ 8.10/sy.
@$  .90/LE.

@$ 10.00/sy.

@ $250.00/un.
@$ 1.00/Lf.
@$ 1.60/Lf.

@ $ 37.00/sf.

LS

$ 20,574.00

$ 1,991.50
$ 4,200.00
$ 49,610.00
$  474.00
$ 32,040.00
$ 0.00
$ 0.00
$ 11,400.00
$ 3,240.00
$ 1,000.00
$ 0.00
$  100.00
$ 1,822.50
$ 2,520.00
$ 4,250.00
$ 0.00
$ 2,070.00
$ 3,760.00
$ 12,926.32
$ 0.00
$ 9,270.00



PAVING COMPANY, INC.

400 Prospect Street
Trenton, NJ 08618-2630
Phone: (609) 882-2236 Fax: (609) 396-0572
www.rtbarrettpaving.com

BLACK TOP

TARS

ROAD OILS

TRAP ROCK

GRAVEL

DRIVEWAYS

PARKING AREAS

GAS STATIONS

ROADS

EXCAVATING

GRADING

SEAL COATING

October 25, 2021

Township of Florence Page Two
[tem Al HMA Milling 1998.60sy. @9% 4.05/sy.
Item A2 DGA Base Course @ 6” 24.50 sy. @3 7.00/sy.
Item A3 Superpave 19M64 (@ 4" 13.00 tons @ $ 60.00/tn.
Item A4 Superpave 9.5M64 @ 2-2.5” 25492 tons @ $ 90.20/tn.
[tem A5 Unclassified Excavation 5.70 cy. @ § 10.00/cy.
Item A6 Concrete Sidewalk @ 47 151.80 sy. @$§ 72.00/sy.
[tem A7 Bevel Concrete Joints 0 @ $ 12.00/st.
Item A8 Concrete Curb Patch 0 @ $ 20.00/sf.
[tem A9 Reinforced Concrete @ 6”7 22.50 @$% 78.00/sy.
[tem A10 67x 8§7x 18” Concrete

Vertical Curb 17240 Lf. @ $ 30.00/Lf.
Item A1l Detectable Warning Surface 6.30 sy. @ $240.00/sy.
Item A12 4” Long Life Epoxy Double

Yellow, Each Stripe, White, Blue 684.00 Lf. @ $ .90/Lf.
[tem A13 Topsoiling, Fertilizing 177.20 sy. @ $ 10.00/sy.
Item Al4 Cleaning and Sealing Joints 680 Lf. @$ 1.00/Lf.
Item A15 Sawing and Sealing Joints 787 Lf. @93 1.60/Lf.
Item A16 157 Reinforced Concrete Pipe 0 @ $150.00/Lf.
Item A17 Manhole 4’ Diameter 1 unit @ $4700.00/un.
Item S-23 Milling (Speed Tables) 240 sy. @ $ 26.00/sy.
[tem S-24 Base Course 25M64 7.92 tons @ $185.00/tn.
Item S-25 Surface Course 9.5M64 30 tons @ $240.00/tn.
[tem S-26 Striping 3 units @ $990.00/un.
Item S-27 12 Ductile Iron Culvert Pipe 40 Lf. @ $214.39/LL.
Item S-28 Relocate Existing Signs 2 units @ $ 50.00/un.

Sub-Total:
Less Retainer
g Less Previous Paid:

WA
N Final Payment Due:

/
/ (&V ¢ Sincerely, Rick Barrett

8,094.33
171.50
780.00

22,993.78
57.00
10,929.60
0.00

0.00
1,755.00
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5,172.00
1,512.00

&« &

§ 615.60
§ 1,772.00
§  680.00
§ 1,259.20
$ 0.00
$  4,700.00
§ 6,240.00
§ 1,465.20
$ 7,200.00
§ 2,970.00
§ 8,575.60
$  100.00
$248,291.13
$ 0.00
$208,418.14

$39,872.99

. / RICHARD T. BARRETT PAVING COMPANY, INC.



